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ESTIMATE RUN 09/03/2014

ESTIMATE SUMMARY 09:11:39

CONTID: C19388         ESTIMATE NO: 0005 PROG 2005

PCN: 19388-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177 ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: AQC 177A-009                  

SH 177 ITS IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 09/03/2014 DATE TIME STARTED 04/21/2014

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/20/2014 DATE WORK BEGAN 04/21/2014

 DATE AWARDED 03/27/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/09/2014 DATE ACCEPTED

BOULDER CO 80301                  DATE NOTICE TO PROCEED 04/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 540,996.33 PARTICIPATING $ $ 5,078.97

AWARD PROJECT AMT: 502,019.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.50

WORK DAYS

WORK DAYS

92.21%

42,164.70

5,078.97

5,078.97

5,078.97

$

$

$

$

498,831.63

0.00

498,831.63

0.00

498,831.63

-7,530.29

0.00

491,301.34

0.00

AMOUNT DUE 491,301.34 5,078.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,078.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19388-BID    ESTIMATE RUN 09/03/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:39

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Pull Box 5.000

5.000

202-00827  
 

2,080.0010.000

1,040.00

10.000

EACH

208.00000

0010 Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

365.001.000

0.00

1.000

EACH

365.00000

0015 Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

360.0040.000

0.00

40.000

LF  

9.00000

0020 Aggregate Bag 204.000

0.000

208-00035  
 

816.00204.000

0.00

204.000

LF  

4.00000

0025 Storm Drain Inlet Protection (Type 1) 68.000

0.000

208-00051  
 

272.0068.000

0.00

68.000

LF  

4.00000

0030 Storm Drain Inlet Protection (Type 2) 100.000

0.000

208-00052  
 

1,600.00100.000

0.00

104.000

LF  

16.00000

0035 Removal and Disposal of Sediment (Labor) 96.100

0.000

208-00103  
 

3,075.2096.100

0.00

96.100

HOUR

32.00000

0040 *Erosion Control Supervisor 37.000

0.000

208-00205  
 

2,072.0037.000

0.00

80.000

HOUR

56.00000

0045 Fence (Plastic) 100.000

0.000

607-11525  
 

300.00100.000

0.00

100.000

LF  

3.00000

0050 Location Marker (Fiber Optic)(Dome) 17.000

0.000

612-00260  
 

646.0017.000

0.00

30.000

EACH

38.00000

0055 *2 Inch Electrical Conduit (Bored) 21,667.000

0.000

613-00206  
 

269,537.4821,667.000

0.00

21,745.000

LF  

12.44000
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PCN: 19388-BID    ESTIMATE RUN 09/03/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:39

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 3 Inch Electrical Conduit 10.000

0.000

613-00300  
 

184.0010.000

0.00

40.000

LF  

18.40000

0065 2 Inch Electrical Conduit (Plastic) 10.000

0.000

613-01200  
 

120.0010.000

0.00

80.000

LF  

12.00000

0070 Pull Box (24"x36"x24") 24.000

0.000

613-07023  
 

22,608.0024.000

0.00

24.000

EACH

942.00000

0075 Pull Box (30"x48"x24") 6.000

0.000

613-07040  
 

7,614.006.000

0.00

6.000

EACH

1,269.00000

0080 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

14,954.001.000

0.00

1.000

EACH

14,954.00000

0085 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

6,061.001.000

0.00

1.000

EACH

6,061.00000

0090 *Fiber Optic Cable (Single Mode) (12 Fiber) 502.000

0.000

614-87010  
 

773.08502.000

0.00

502.000

LF  

1.54000

0095 *Fiber Optic Termination Panel  (12 Fiber) 7.000

0.000

614-87012  
 

9,821.007.000

0.00

7.000

EACH

1,403.00000

0100 Optical Transceiver 9.000

0.000

614-87020  
 

17,532.009.000

0.00

9.000

EACH

1,948.00000

0105 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

5,436.001.000

0.00

1.000

L S 

5,436.00000

0110 *Fiber Optic Cable (Single Mode) (96 Strands) 23,558.000

0.000

614-87496  
 

43,582.3023,558.000

0.00

24,485.000

LF  

1.85000
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PCN: 19388-BID    ESTIMATE RUN 09/03/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:39

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Mobilization 0.946

0.000

626-00000  
 

45,408.000.946

0.00

1.000

L S 

48,000.00000

0120 *Uniformed Traffic Control 4.000

0.000

630-00003  
 

272.004.000

0.00

16.000

HOUR

68.00000

0125 *Traffic Control Management 66.000

1.000

630-00012  
 

37,520.0067.000

560.00

80.000

DAY 

560.00000

0130 *Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

10.801.800

0.00

8.000

EACH

6.00000

0135 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

54.009.000

0.00

14.000

EACH

6.00000

0140 *Construction Traffic Sign (Special) 28.800

0.000

630-80344  
 

172.8028.800

0.00

64.000

SF  

6.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2,016.001.800

0.00

2.000

EACH

1,120.00000

0150 *Traffic Cone 90.000

0.000

630-80380  
 

90.0090.000

0.00

100.000

EACH

1.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

200.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000
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PCN: 19388-BID    ESTIMATE RUN 09/03/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:11:39

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 F/A Communication Lines 0.000

3,478.970

700-70230  
 

3,478.973,478.970

3,478.97

5,000.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 498,831.635,078.97540,996.33CURRENT AMT0200 $ $ $

$ 498,831.635,078.97$540,996.33$CURRENT AMTPROJECT TOTAL


